Washington County CTP
(Includes: Creswell, Plymouth & Roper)

Satus Report
April 16, 2014

Study Contacts
o TPB Project Engineer: Hemal Shah; (919) 707-0992; hjshah@ncdot.gov

o RPO Contact: Angela Welsh; (252) 426-5775; awelsh@albemarlecommission.org
o Division 1 Contact: Gretchen Byrum; (252) 331-4737; gabyrum@ncdot.gov

o Local Contact: TBD

Study Schedule

Start of Study LEIer.......cooieiiiieeeee e Complete (December 2013)
First CTPMEEEING......ceiiiiiieeiiee e Complete (March 2014)
Develop CTP VISION ...ooiiiieiiiieeiee e May 2014*
Collect/Forecast SE Data.......ccceeeveeeenieeeiiieeeniieeniee e July 2014

Develop ANalySISTOOI ......ccoiiiiiiieeiee e August 2014

DeficienCy ANAIYSIS.....cooiiieiiieeiee e September 2014
Develop Draft CTP.....coo e January 2015

Draft CTPtOLOCAIS....cccueeeiiieeiee e April 2015

L ocal AOPLION(S) .ccuveeeiiieeeiiieeniieeesiieeeseee et June 2015

NCDOT AdOPLION ....ceeeiiiieeiiee e August 2015

CTP MapsDistributed..........cccovviieiiiieeie e August 2015
DOCUMENTALION ... September 2015

StUdY ClOSE OUL......eiiiiieiiii et September 2015

Recent Activities

o Held pre CTP kick-off meeting on January 27, 2014 to discuss the development of the CTP.
Washington County staff agreed to make recommendations for the selection of the CTP
Steering Committee.

o Prepared base map for the CTP.

o Held Washington County CTP kick-off meeting on March 19, 2014 with the steering
committee. Introduced to the CTP and gave guidance on developing vision and goal
statements, goals and objective survey, and public involvement plan. Also received
comments/ suggestions for the roads to include/evaluate as a part of the study.

Upcoming Activities

o Finalize the CTP Highway Network.
o Develop Vision Statement for the CTP.
o Develop Goals and Objective Survey.

*Schedule Revised 4/16/2014

https://connect.ncdot.gov/pr oj ects/planning/Pages/ Compr ehensive-T r anspor tation-Plans.aspx




